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 MINUTES OF 
FACILITIES PLANNING AND IMPLEMENTATION COMMITTEE 

 
Tuesday, November 8, 2005 5:00 p.m. 

Warren Green, 2nd Floor Conference Room 
Hotel Street, Warrenton, Virginia 

 
 

Present: 
William Downey, Board of Supervisors 
Richard Robison, Board of Supervisors 
Anthony Hooper, Deputy County Administrator 
Kevin Burke, County Attorney 
Bryan Tippie, Director, Budget  
Butch Farley, Director, General Services 
Tom Boyer, Deputy Director, General Services 
Wanda Mercer, Executive Assistant, General Services 
 
Guests: 
Gail Barb, Clerk, Circuit Court 
Barney Durrett, Fauquier County Water & Sanitation Authority 
Billy Jenkins, Special Projects 
Jonathan Lynn, Commonwealth Attorney 
Maria Del Rosso, Library 
Ron Mabry, Parks & Recreation Project Manager 
Larry Miller, Parks & Recreation 
Jeffrey Parker, Judge 
Barbara Severin, Library Board 
Helen Zaleski, Circuit Court 
 
 
Mr. William Downey called the meeting to order at 5:10 p.m. on Tuesday, November 8, 2005. 
 
Notes of September 11, 2005 Meeting 
Mr. Robison noted that a quorum was not present at the meeting; therefore, the previously 
approved minutes of the November 11, 2005 meeting should be referred to as notes. 
 
Minutes of September 13, 2005 Adjourned Meeting 
The minutes were approved as published. 
 
John Barton Payne Building 
No bids were received for the project. Re-bidding will take place in early 2006 with any addenda 
and permit issues included in the bid documents. 
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Parks and Recreation Projects 
Mr. Ron Mabry presented an overview of Parks and Recreation projects. 
Northern Sports Complex – Due to a massive amount of granite in the area of the second pond, 
blasting is planned in the near future.   
Northern Swimming Pool – Awaiting cost estimates in today’s figures for building Vint Hill-like 
pool.  With there being no centralized water source to tap, identifying a water source has been 
difficult.  The neighboring property has a well, but it is currently not in the system. This issue 
will be discussed with WSA. 
Central Sports Complex – Mr. Mabry has proposed a weekly report from Patton, Harris, & Rust 
(architects). Mr. Downey would like updates on issues and schedules on a monthly basis. 
Raymond Farm – A CIP submission was requested to renovate the property for Parks and 
Recreation offices.  There is a $100,000 cash proffer from the developer. Some vandalism has 
taken place. The existing visual impact should be kept intact even with the WSA treatment plant, 
which, according to the plans, should be constructed behind the access road.  
 
Project Review – Courthouse / Adult Detention Center 
Ms. Kay Jackson presented the project updates. 
 
Adult Detention Center (ADC)/Jail – Staff has re-occupied the kitchen. Trailers in the parking lot 
will be relocated or removed soon. 
  
Courthouse – The second floor should be available for late December/early January moves.  The 
Clerk of the Court should return to the ground floor the end of February 2006.  Mr. Downey 
would like a project schedule update for next month’s meeting. 
 
Approval was given for (ADC/Jail) Change Order #13 in the amount of $13,794. Final pricing 
was lower than expected. 
 
Approval was given for (Courthouse) Change Order #14 in the amount of $36,701. Final pricing 
was lower than expected. 
 
Final completion date was originally December 4, 2005.  With the two month general conditions 
and three month time extension, the new date for final completion is February 28, 2006.  Mr. 
Downey and Mr. Robison reviewed the general conditions costs.  Questions surfaced regarding 
the payment of the Project Manager expenses.  Ms. Jackson will discuss this with the contractor 
on November 9, 2005.  Mr. Downey and Mr. Robison will discuss and correspond via e-mail 
with staff and Ms. Jackson. 
 
Ms. Jackson indicated that on this $3,000,000 project, there have been 163 potential change 
orders.  Time extensions are connected with at least 30 of those potential change orders. 
 
Judge Jeffrey Parker requested an additional window in each courtroom. Mr. Hooper will be 
meeting with the Town of Warrenton’s Architectural Review Board (ARB) for its review and 
approval. Approval must be received this month to keep the project moving forward. Current 
design and installation costs are $50,000 for both windows. Mr. Hooper will increase the current 
request before the Finance Committee by $50,000. Judge Parker agreed to cutting out the 
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window area now and covering it with plywood. He also addressed maintenance items, i.e. 
lights, holes, discolored ceiling grids, etc. maintaining that the windows were his #1 priority. Ms. 
Jackson noted that the cost to replace the ceiling grids is $13,000. For the new windows, the 
contractor requests a fifteen (15) calendar day extension with no additional general conditions 
costs. 
 
Because Mr. Barney Durrett was present, Item #5.  Opal Water System, was moved ahead of  
Item #3 on the agenda. 
 
Opal Water System 
$60,000 for Mr. Barney Durrett with the Fauquier County Water and Sanitation Authority 
(WSA) stated that current efforts resulted from a report by the Fauquier County Economic 
Development Advisory Council and Utilities Task Force in September 2002. WSA 
recommended a three-phase plan.  Water supply appears to be plentiful from three wells. The 
majority of the area is zoned commercial and/or industrial.  Preliminary engineering costs are 
estimated at $60,000. Because the plan affects three magisterial districts, Mr. Downey will 
present this item to the Board of Supervisors for discussion.  Mr. Durrett will provide copies of 
the drawings. 
 
Raymond Farm 
Discussion was held regarding the building housing the treatment plant.  Mr. Durrett indicated 
that the visual space being referred to was actually part of the drain field for the community 
waste water system.  It is the most economical location for the plant. Mr. Downey noted that 
keeping the visual rural surrounding aesthetics was a critical point in the Board of Supervisors’ 
acceptance of the property. Mr. Durrett indicated that he believed WSA’s intent is to make the 
most cost effective use of the space and building/materials first as well as aesthetically blend the 
treatment plant building with its rural surroundings.  Mr. Durrett is also awaiting information 
from Parks and Recreation’s architect. 
 
Future County Facility Needs 
Mr. Billy Jenkins presented his synopsis of inventory of County facilities.  Mr. Downey and Mr. 
Robison will review the report in more detail and update the Board of Supervisors.  This will be 
a recurring FPIC agenda item. 
The School System’s Facility Committee will attend the December 13, 2005 meeting. 
 
General Services Project Summary 
Mr. Tom Boyer reviewed the project summary. 
Alice Jane Childs – Roofing replacement is underway. HVAC pan replacement should be 
completed in the near future.  Awaiting comments on complete HVAC replacement from Hurd 
& Obenchain.  Mr. Boyer is expecting 90% drawings from Hurd & Obenchain for the Data 
Center renovation by the week of November 14.  To maintain the project schedule, comments 
must be returned to the engineers within one week.  
Fleet Maintenance Roof – Replacement underway; should be completed in November. Several 
heater flues were rusted through and are being replaced. 
Warrenton Library – The bid was awarded to Precision Mechanical.  Project scheduling to be 
determined. 
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Old Jail Museum – The bid process is completed.  Golden Construction was low bidder. Project 
scheduling to be determined. 
Warren Green – Structural problems were noted on the second story porch. All problems were 
concealed and not obvious to the design team. General Services has received a sketch from the 
architect and is proceeding to bid this work to the County’s pre-approved contractors. 
Feasibility analyses may alleviate problems on future projects.  It was stated that due to 
unforeseen design and structural issues, project contingencies need to be increased considerably 
on future projects. 
 
Other Items 
The light poles at Coleman and Warrenton schools have damage.  As long as the lights are 
replaced with wooden poles, the new ordinance does not apply.  If the lights or poles are 
changed, the new ordinance has to be adhered to. 
 
Future Discussions Items 
Future facility needs for County and Schools. 
Joint FPIC meeting with School Facilities in December 2005. 
Extension Office CIP Submission. 
Parks and Recreation possible relocation to Raymond Farm. 
 
Next Meeting Date 
The next meeting of the Facilities Planning and Implementation Committee will be Tuesday, 
December 13, 2005, at 5:00 p.m.   The School Facility Committee will be joining the meeting at 
6:00 p.m. 
 
With no further business the meeting adjourned at 6:45 p.m. 


